
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14637-13-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Contract Location: Time Allowed:

 SR 9 BEGINNING WEST OF MAIN ST AND EXTENDING NORTH OF SR 60

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/25/2013

03/24/2014

00/00/0000

00/00/0000

310 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 90.00

279 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,496,920.04

$1,496,920.04

$56,903.82

96.20%

Counties:

Lumpkin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004525      $1,496,920.04 $1,496,920.04 $56,903.82 96.20% $136,204.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14637-13-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number: M004525      SR 9 - MILLING, INLAY, PLMX RESF & SS SURF TRT PAV

 

M004525                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,152,012.97 $1,043,049.07 $108,963.90

Non-Participating $288,003.25 $260,762.27 $27,240.98

Total Earnings $1,440,016.22 $1,303,811.34 $136,204.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,440,016.22 $1,303,811.34 $136,204.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,440,016.22 $1,303,811.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $136,204.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14637-13-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number M004525      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .508

 119445.390 .492

M004525

 

1.000 $58,767.13 $119,445.39

0015 210-0200     GRADING PER MILE LM  2.500 2.580

 8749.200 .000

 

 

2.580 $.00 $22,572.94

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  8,200.000 9,101.170

MATL & H LIME 70.450 .000

 

 

9,101.170 $.00 $641,177.43

0040 413-1000     BITUM TACK COAT GL  6,550.000 7,708.000

 2.580 .000

 

 

7,708.000 $.00 $19,886.64

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  46,950.000 53,304.609

 1.150 .000

 

 

53,304.609 $.00 $61,300.30

0060 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  13.000 18.000

 650.000 .000

 

 

18.000 $.00 $11,700.00

0065 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  124.000 .000

 65.000 128.000

 

 

128.000 $8,320.00 $8,320.00

0070 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  4.000 .000

 80.000 7.000

 

 

7.000 $560.00 $560.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,025.000 .000

 4.000 1,005.000

 

 

1,005.000 $4,020.00 $4,020.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14637-13-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number M004525      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,651.000 .000

 2.000 2,870.000

 

 

2,870.000 $5,740.00 $5,740.00

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  9.400 .000

 1650.000 9.217

 

 

9.217 $15,208.05 $15,208.05

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  10.400 .000

 1650.000 10.759

 

 

10.759 $17,752.35 $17,752.35

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 2.000 .000

 300.000 1.294

 

 

1.294 $388.20 $388.20

0100 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM .500 .000

 300.000 .608

 

 

.608 $182.40 $182.40

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,377.000 .000

 3.000 1,759.757

 

 

1,759.757 $5,279.27 $5,279.27

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3,500.000 .000

 3.000 3,304.159

 

 

3,304.159 $9,912.48 $9,912.48

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,100.000 .000

 1.000 720.000

 

 

720.000 $720.00 $720.00

0120 654-1003     RAISED PVMT MARKERS TP 3 EA  200.000 .000

 13.000 327.000

 

 

327.000 $4,251.00 $4,251.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14637-13-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number M004525      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  500.000 .000

E), TP PB 5.500 464.000

 

 

464.000 $2,552.00 $2,552.00

0130 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  500.000 .000

OW), TP PB 5.500 464.000

 

 

464.000 $2,552.00 $2,552.00

Category Amount: $136,204.88 $953,520.45

Project Total Amount: $136,204.88 $1,440,016.22


